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This instruction implements the programming portion of AFPD 16-5, Planning, Programming, and Bud-
geting System (PPBYS). It establishes procedures for documenting and controlling Air Force Programming
activities and states programming responsibilities of Headquarters US Air Force (HQ USAF), Secretariat,
and Programming Agencies (i.e., Mg or Commands [MAJCOMS], Field Operating Agencies [FOAS],
Direct Reporting Units [DRUS], and the Air National Guard [ANG]). Use this instruction along with
Department of Defense [DoD] guidance, DaoD Instruction 7045.7, Implementation of the Planning, Pro-
gramming and Budgeting System (PPBS), May 23, 1984, with Change 1, DoD Instruction 5000.2-R,
Acquisition Management Policies and Procedures, March 15, 1996; Air Force 16-, and 65-series publica-
tions, and PPBS Primer to ensure a full understanding of the PPBS. A glossary of termsis at Attach-
ment 1. Thereports required in thisinstruction are exempt from licensing under paragraph 2.11.7 of AFI
37-124, The Information Collections and Reports (ICR) Management Program.

SUMMARY OF REVISIONS
This document is substantially revised and must be completely reviewed.

This revision incorporates office symbol changes as aresult of the Air Staff reorganization; adds two new
mission support panels; changes the name of the C4l Panel; formalizes policy for one PEM per program,
includes reprogramming guidance for submitting Program Change Requests (PCRs); changes the Sample
PCR Approval Message to a Sample PCR Request Message; and expands guidance for requests to create
or change Program Elements.

1. DoD PPBS--Program Controls:



1.1. Basic Controls. Air Force flexibility, within PPBS, is primarily limited to changes within and
among program elements (PEs). Other controls such as Commander-in-Chief (CINC) priorities,
country manpower authorizations, mutual security commitments, Troop Strength ceilings, congres-
sional limitations for the current year, and the Office of the Secretary of Defense (OSD) consider-
ations for the budget years further limit flexibility. The Secretary of Defense (SECDEF) will approve
major force structure changes and the associated procurement or research and development increases
within the total Air Force manpower or dollar levels. The methods to obtain approval for OSD pro-
gram changes, when required, vary with the item; however, the principal method of changing the
overall program is the Program Objective Memorandum (POM). The POM represents balanced, total
Air Force program recommendations within the OSD specified fiscal guidance limitations and direc-
tions contained within Defense Planning Guidance (DPG). It is the basis for the Air Force Budget
Estimate Submission (BES).

1.2. Air Force Controls. HQ USAF limits the authority of Programming Agency commanders to
deviate from Air Force programs--without advance approval of HQ USAF. Programming agencies
must promptly request program adjustments if they do not expect to meet program objectives with
their available resources or if their allocated resources exceed their needs. Forward requests either
through the PPBS or through a Program Change Request (PCR) (see paragraph 5 and DoD Instruction
7045.7). HQ USAF must notify implementing commanders of program changes resulting from OSD
decisions, resource limitations, and other program adjustments.

2. Air Force PPBS Process. Thegoal of this processisto achieve the defense objectives established by
the President and the SECDEF in the DPG. The Air Force uses a unigue process for implementing the
PPBS, the Air Force Corporate Structure. This structure increases management effectiveness by applying
judgment and experience to programs, resource limitations, and other program adjustments. The primary
groups of the Corporate Structure are the Air Force Council, the Air Force Board, the Air Force Group,
the fourteen Mission and Mission Support Panels, and Integrated Process Teams.

2.1. Air Force Council. The Air Force Council (AFC) provides Deputy Chief of Staff (3-star) level,
corresponding Secretariat level, and selected Directorate (two-star) level review of resource allocation
and other issues. It isthe final corporate body and makes recommendations to the Chief of Staff and
the Secretary. The AFC ischaired by the Vice Chief of Staff.

2.2. Air ForceBoard. The Air Force Board (AFB) provides flag-level (2-star and civilian equiva-

lent) review of resource allocation and other issues. The AFB reviews issues submitted by the Air

Force Group (AFG). The AFB directs the focus of the AFG in resolving issues and refines AFG
developed integrated programs for submission to the Air Force Council (AFC). Topics brought

before the AFB should be limited to important matters requiring corporate consideration and resolu-

tion. The AFB ischaired by the Director of Programs (HQ USAF/XPP) except for purposes of budget
formulation and execution to include the Budget Estimate Submission (BES), Budget Review Cycle,

and President’s Budget (PB) when it is chaired by the Deputy Assistant Secretary (Budget) (SAF/
FMB). AFB membership includes General Officer (one- and two-star)/Senior Executive Service level
membership from a wide breadth of functional disciplines. These include:

HQ USAF/DP/HC/HO/ILE/ILS/ILVIJA/RE/SC/SE/ISFISG/STISVITE/XOI/XOO/XOR/XPM/XPX;
SAF/AA/AG/AQ/FM/IGC/IAIIG/LL/MI/PA/SB/SN; NGB.



2.3. Air Force Group. The Air Force Group (AFG) provides senior-level (Colonel and civilian
equivalent) resolution of resource allocation and other issues prior to AFB review. The AFG develops
the overall integrated Air Force program for submission to the AFB. The AFG reviewsissues submit-
ted by the Panels and Integrated Process Teams (IPTs, see explanation in para 2.5.) and forwards sig-
nificant issues to the AFB. The AFG isthe first level of the corporate structure that integrates Air
Force mission and mission support areas into a balanced AF program. The AFG is chaired by HQ
USAF/XPP (Deputy Director). The AFG Chairman presents the integrated program to the AFB for
refinement. AFG membership includes Colonel/civilian equivalent level membership from the same
functional disciplines asthe Air Force Board.

2.4. Mission/Mission Support Panels. The Air Force reviews and screens resource allocation and

other issues through the fourteen Mission and Mission Support Panels (Panel Chairs are Colonel or

civilian equivalent). The primary purpose of the Panelsisto support the corporate resource allocation

process within defined Air Force mission and mission support areas. Each of the Panelsis, in and of

itself, the HQ USAF “center of expertise” for its particular mission or mission support area. The Panel

serves as the initial point of entry for IPTs and issues requiring corporate review. They review and
develop options for presentation to the AFG. As such, Panels also support a number of HQ USAF
practices and processes, to include (but not limited to): Mission/Mission Support Plans, Joint Warf-

ighter Capabilities Assessment/Integrated Priority List integration, and PCRs. Membership is

approved by the Panel Chair and reviewed by the AFG and includes representation from all appropri-
ate functional staff elements, the Air Force Reserve, and the Air National Guard. The panel structure
and organizational chairmanship are as follows:

MISSION PANEL CHAIR

Power Projection HQ USAF/XPPP
Air Superiority HQ USAF/XPPA
Globa Mobility HQ USAF/XPPM
Information Dominance HQ USAF/XPPI
Space Superiority HQ USAF/XPPS
MISSION SUPPORT PANEL CHAIR
Research, Development, Test and Evaluation (RDT&E)  SAF/AQXR
Logistics HQ USAF/ILSY
Installation Support HQ USAF/ILEP
Communications & Information (Cl) HQ USAF/SCXR
Personnel & Training HQ USAF/DPPR
Outsourcing and Privatization HQ USAF/XPMS
Battlelab HQ USAF/XORBB
Special Access Required (SAR) SAF/AQL

National Foreign Intelligence Programs (NFIP)

HQ USAF/XOIIR



2.5. Integrated Process Teams. Integrated Process Teams (IPTs) comprise the multifunctional
working-level infrastructure and information network that supports both the Air Force corporate pro-
cess as well asthe functional staff, the Air Force Reserve and Air National Guard. 1PTs serve asthe
single HQ USAF POCsfor major programsor issues. Each IPT will have adesignated IPT Chief who
will function as the team leader for al Program Element Monitors (PEMs) involved in that IPT. Each
Air Force program or issue will be assigned to only one IPT. The Mission and Mission Support Pan-
els recommend to the AFG which programs or issues should be assigned to an IPT. The AFG
approves the charter for each IPT and assigns the IPT Chief. 1PTs that include both operational and
acquisition programs may form working groups or sub-I1PTsthat specifically address functional issues
required by DoD direction, so long as these teams are multifunctional in nature. HQ USAF/XPPE
maintains directories for all IPTs (current corporate structure information can be found on the Internet
on the AF/XP Home Page at http:// www.xp.hg.af.mil/). The ultimate goals of the IPTs are to: pro-
vide amultifunctional cross-staff perspective on all key Air Force programs; enhance responsiveness
to program issues; support corporate decision-making through interaction with Mission/Mission Sup-
port Panels; and cut across organizational barriersto improve the corporate decision-making process.

2.6. Program Element Monitors. Each Program Element (PE) is assigned a single Program Ele-
ment Monitor (PEM) as the Air Force focal point for that PE. The PEM may be responsible for more
than one PE, but each PE has only one PEM. The PEM isusually assigned from within the Secretariat
or Air Staff based on the office of primary responsibility (OPR) for that PE as approved by the AFG.
The PEM serves as the primary advocate for their PE(s), addressing issues and coordinating func-
tional concerns across various staffs. PEMs prepare and update various planning, programming, and
budgeting documents within the PPBS process. They work closely with the Mission or Mission Sup-
port Panel to which the PE is assigned to ensure that the program is supported properly. SAF/AQ and
the Air Staff provide specialized skills training for the PEMs. PEMSs participate in corporate |IPTs as
outlined in paragraph 2.5. HQ USAF/XPPE maintains a current directory of the PEs and their PEMs.

3. Responsibilities:
3.1. Headquarters Department of the Air Force:
« Implements OSD program directives and guidance.

» Issues appropriate amendments to program guidance and directives and provides to Program-
ming Agencies.

* Requests impacts and offsets from affected Programming Agencies for HQ USAF directed
PCRs.

e Implements the OSD approved program reflected in the Future Years Defense Program
(FYDP).

* Reviews requests for program changes initiated within HQ USAF or submitted by the Pro-
gramming Agencies. Forwards the request to OSD as required by DoD Instruction 7045.7.

» Makes necessary changes within the range of HQ USAF approval authority, funding, and
manpower.

* Prepares inputs for DPG, develops and submits the Air Force Program Objective Memoran-
dum (POM), the Air Force BES, and the Air Force PB to OSD; and distributes program doc-
uments to the Programming Agencies.



SAF/AQ will inform SECAF of significant changes in the POM, BES and PB to any program
subject to review by the Defense Acquisition Board (DAB) as required by DoD Directive
5134.1, Under Secretary of Defense for Acquisition and Technology, September 30, 1992.
SECAF will consult with the Under Secretary of Defense for Acquisition (USD[A&T]) on
these programs before submitting them to OSD.

3.2. Programming Agencies:

Comply with program guidance issued by HQ USAF.
Provide program guidance and direction to subordinate commanders.
Submit POM data and briefings according to HQ USAF schedule and direction.

Submit, as necessary, a cover letter to address specific Air Force-wide requirements, Joint
Chiefs of Staff (JCS) commitments, known fiscal constraints, mission area differences, or
enhancements which the sponsor desires to emphasize in the POM.

Coordinate with Component Commanders to translate CINCs' requirements into program-
matic terms, to include program elements and required funding.

Integrate CINCs' requirements into POM submissions to HQ USAF.

Provide sections in POM submissions highlighting the CINCs' requirements and priorities.
Provide funding for each CINC requirement by program element. Include rationale for any
shortfalls in funding needed to support CINCs' requirements.

Submit requests for program changes which have been staffed and coordinated with all other
affected programming agencies and which provide offsets for all costs to include budget and
execution years and the FYDP.

Provide impacts and appropriate offsets upon request for all HQ USAF generated PCRs which
affect force structure or manpower in their purview.

Implement the approved Air Force program as directed.

3.3. Component Commanders.

3.3.1. Reporting Responsibilities. The following MAJCOMSs, as Component Commanders, are
responsible for reporting Air Force programming requirements for:

e Air Combat Command--US Central Command, US Atlantic Command, North American
Aerospace Command, US Southern Command, and applicable assets of US Strategic
Command.

* Air Force Space Command--US Space Command and applicable assets of US Strategic
Command.

* United States Air Forces in Europe--European Command.
» Pacific Air Forces--US Pacific Command.

» Air Mobility Command--US Transportation Command and applicable assets of US Strate-
gic Command.

* Air Force Special Operations Command--the non-MFP-11 portion of the US Special
Operations Command.

+ Air Force Reserve Command--Air Force Reserve forces.



3.3.2. Component Commanders Primary Responsibilities:
e Highlight CINCs’ requirements and priorities in POM submissions to HQ USAF.

e Coordinate with MAJCOMs to translate requirements into programmatic terms, to include
program elements and required funding.

» Coordinate with other Air Force MAJCOMSs concerning requirements outside their pro-
gramming responsibility but within their areas of responsibility as components of Unified
Commands.

e Track CINCs' concerns through the POM process.
* Provide direct feedback to CINCs on POM funding status of requirements.
* Involve CINCs in identifying tradeoffs between programs as required.

 Relay changing CINCs’ concerns to the Air Staff and other affected Air Force MAJ-
COMs.

* Notify the CINC of proposed force structure changes over which the CINC exercises
Combatant Command authority.

4. Documentation:

4.1. USAF Force and Financial Plan (F& FP). The USAF F&FP is a database that is used to
develop and submit the Air Force FYDP to OSD. It contains information on resources such as mili-
tary and civilian manpower, aircraft authorizations and inventory and procurement quantities, as well
as dollars. The F&FP and Program Documents reflect the Air Force Program. The F&FP provides
considerable expansion of details over the FYDP for Air Force programs. Modifications to the Air
Force Program require prior approval from OSD, and are implemented only with specific direction
from HQ USAF, as outlined in Section 5 below. Requests to modify the Air Force Program should
relate to the F&FP and its resources data.

4.2. Air Force Program Documents. The Air Force disseminates its Program in various documents
called Program Documents. The principal program documents and the supplementary program docu-
ments that show a particular resource commodity of the overall program, and their OPRs, are listed at
Attachment 2. Responsible HQ USAF organizations will publish the principal program documents
after the PB submission. Responsible HQ USAF organizations may also publish these documents
after a significant amended budget submission or any time OSD directs an additional update. These
program documents are categorized by PE (where appropriate), consistent with the USAF F&FP, and
are implemented only with specific and separate authority from HQ USAF.

5. Program Change Request (PCR). PCRs are used to request an operational or fiscal change outside
the normal PPBS cycle that is mission critical to accomplish in the execution or budget years. Changes to
the Air Force Program which begin beyond the execution and budget years will be part of Program
Agency initiatives or disconnects during the next POM programming phase.

5.1. General Guidelinesfor Air Force PCRs:
* Use PCR actions to make small corrections to programs, not major program restructures.
* Final approval authority is SECAF and CSAF.
* Reprogramming is necessary if a PCR directs the transfer of funds between appropriations
rather than absorbing the cost within an appropriation. Examples are transferring Air Force
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O&M to Air National Guard O& M, or using procurement funds to pay an O&M bill. When
this occurs in the current year, HQ USAF, OSD, and congressional approvals are required to
support the reprogramming (use of fundsin other than original appropriation submitted to and
enacted by Congress). The effective implementation date of PCR actionswill be delayed until
approved by OSD and Congress. Failure to do so may result in an anti-deficiency act viola-
tion (DOD 7000.14R, Vol. 4, Administrative Control of Appropriations and Anti-Deficiency
Act Violations). When a PCR realigns funds between appropriations for the budget years,
prior approval from HQ USAF and OSD isrequired.

* Gaining and losing MAJCOMs must agree to the exact dollar amount of the request prior to
release of the PCR message to HQ USAF. Coordinate between MAJCOM/FMs and MAJ-
COM/XPs.

* Submit PCRs by message (after coordinating within Programming Agencies) to HQ USAF/
XPP, and provide informational copies to SAF/FMB, other Programming Agencies, and HQ
USAF Mission/Mission Support Panels as required.

e Coordinate all PCRs with Air Force Materiel Command (AFMC) and identify potential sup-
port problems prior to sending them to HQ USAF. AFMC provides impacts, then HQ USAF
optimizes the beddown plan.

* All commands possessing similar assets must coordinate on PCRs before sending them to HC
USAF.

* PCRs will not be accepted without appropriate offsets identified for the budget and execution
years as well as throughout the FYDP. All costs, to include tails, must be considered.

» Identify the adjustments to total Air Force Officer and Enlisted end strength by fiscal year.
Transfers of end strengths between agencies and commands do not result in a change to th
Air Force Military Personnel Appropriation unless positions are being added to or deleted
from the Air Force manpower file. Coordinate all end strength adjustments with HQ USAF/
XPM.

5.1.1. Include in each PCR a detailed explanation of the costs involved for all appropriations/fund
sources and Foreign Military Sales (FMS)/Security Assistance impacts. For Procurement
Accounts, in addition to the PE, include the Budget Program (BP). Also include outyear costs and
BP for PCR actions affecting outyears. Coordinate PCR cost estimates and savings with appropri-
ate MAJCOM or equivalent Financial Management and Comptroller staff prior to submission to
USAF/XPP.

5.1.2. ldentify in each PCR the source of the cost estimates in each appropriation/fund source.
Specify offsets within each appropriation/fund source for the execution and budget year and
throughout the FYDP. Offsets generated by FMS or Security Assistance programs must also be
identified. Each offset will contain funding information to the program element and cost element
detail. For Procurement Accounts, in addition to the PE, include the BP. Each PCR will be a
stand-alone action. HQ USAF will reject using offsets from prior or subsequent PCRs. HQ USAF
will return PCRs without action that do not contain sufficient offsets.

5.1.3. To identify PCRs, include the initiating organization name (Air Combat Command,
National Guard Bureau, etc.), current fiscal year, and a sequential two digit number (e.g., AMC
97-01 is the first PCR AMC submits in Fiscal Year 97). AF/XPPE, as the Office of Primary
Responsibility for HQ USAF directed actions, will assign PCR numbers for HQ USAF PCRs.
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The prefix will be XPPE, followed by the current fiscal year and sequence number (e.g., XPPE
97-01).

5.1.4. Each PCR will state that the requester hasinitiated the Environmental Impact Analysis Pro-
cess (EIAP), as directed by AFI 32-7061, Environmental Impact Analysis Process, and identify
which Program Agencies have coordinated on the PCR.

5.1.5. Requests for reprogramming/realignment to fund a PCR are not automatically approved.
Reprogramming within or between appropriations, within or over dollar thresholds, or involving
Congressional special interest line items all require specia oversight. HQ USAF, OSD, or Con-
gress can deny the reprogramming/realignment actions. MAJCOMs must weigh the risk associ-
ated with identifying sourcesto offset a program change with the benefit of implementing the PCR
outside of the programming or budgeting cycle. Thereislessrisk when the PCR is sourced within

the same appropriation.

5.2. PCR Request Message. See Attachment 3 for sample request message. Programming Agen-
cieswill submit PCRsin message format. Asaminimum, the message will contain the following ele-

ments:

Address to HQ USAF/XPP/XPPE. Send information copies to all interested MAJCOMs, the
other PCR Programming Agencies, and SAF/FMBP, HQ USAF Directorates, the National
Guard Bureau, and the Air Force Reserve. HQ AFMC/LGI must be an addressee on all mes-
sages that affect force structure and flying hours.

The Programming Agency PCR number and title.

Brief summary of proposed changes and why it is mission critical to accomplish them in the
budget/execution years versus waiting for the next POM.

Coordination obtained with other MAJCOMSs, CINCs, etc.

Force structure or manpower displays of current program and a display of proposed changes
by quarter of each fiscal year to include outyears.

Cost summary of the proposed program to include program element, appropriation/fund, cost
element detail, and BP (for Procurement Accounts) including outyears. As a minimum, iden-
tify Base Operating Support (BOS), Operations and Maintenance (O&M), Support Equip-
ment, Environmental Compliance, Real Property Maintenance (RPM), Military Family
Housing (MFH), Communications and Military Construction (MILCON) costs as well as mis-
sion PE costs. If no impact, so state.

Summary of proposed offsets to include program element, appropriation and cost element
detail including outyears. Also identify cost savings, over and above proposed offsets, result-
ing from proposed program. Offsets generated by Foreign Military Sales/Security Assistance
Programs must be identified.

Discussion of the proposed plan, including the pros and cons of such areas as operational
effects, combat enhancements, supportability issues, manpower issues, and congressional
concerns.

A statement that EIAP actions have been initiated and a properly completed AF Form 813,
Request for Environmental Impact Analysis, is being forwarded under separate cover.

Last statement should include the action officer’'s name, office symbol, and telephone number.



5.3. Programming Agency Actions. After SECAF/CSAF hasreviewed each PCR, HQ USAF/XPP
will notify SAF/FMB and the appropriate Programming Agency of approval or disapproval status and
ensure that the appropriate data base and Programming documents are updated during the next avail-
able budget exercise.

5.4. PCR Approval or Disapproval Message. Address the message to the submitting MAJCOM
with information copies to the Chairman JCS (CJCS), all affected geographic/combatant CINCs, all
interested MAJCOMS, the Secretariat and HQ USAF Directorates, the National Guard Bureau, and
the Air Force Reserve (if required). HQ AFMC/LGI must be an addressee on all messages that affect
force structure and flying hours so they can ensure the changes are incorporated into the buy, repair,
and distribution decisions. Approval messages will contain the following:

e Current Program.Force structure or manpower displays of current program by quarter of
each fiscal year to include out years.

* Approved Program. Force structure or manpower displays of the approved program by quar-
ter of each year to include out years.

* Costs of Approved Program. Cost summary of the approved program to include PE, appropri-
ation, cost element detail, and BP (for Procurement Accounts) including out years. As a min-
imum, identify BOS O&M, RPM, MFH, Procurement, Communication, and MILCON costs
as well as mission PE costs.

* Approved Offsets. Include program element, appropriation, cost element detail, and BP (for
Procurement Accounts) including out years.

« The following environmental impact statement: “Approval to issue a unit move directive or to
otherwise implement actions approved by this PCR is contingent upon completion of the envi-
ronmental impact analysis process (including an approved AF Form 813, Request for Envi-
ronmental Impact Analysis), and compliance with the Clean Air Act conformity
requirements.”

» Changes to mobility and war authorizations, if approved. If not applicable, so state.

* Host nation notification. PCR approval message will specifically include direction for the
affected MAJCOM, as the theater air component commander, to notify the CINC of the
approved PCR so the CINC may begin any necessary assessment and host nation notificatiol
procedures.

* Any other approval comments.
» The following statement: “Please provide a copy of this PCR to your servicing DFAS-DAO.”
» Action officer's name, office symbol, and telephone number.
5.5. Headquarters Department of the Air Force Actions:
55.1. HQ USAF/XP will:
* Assign an Action Officer (AO) to staff and process each PCR.
* Maintain a master log of all generated PCRs with current status.

* Prepare and send a message to appropriate Programming Agencies requesting impacts an
offsets for HQ USAF generated PCRs.

* Verify manpower impacts, issues, and costs.



5.5.2.

5.5.3.

Coordinate with affected HQ USAF directorates to ensure the program requested in the
PCR is executable, correctly costed, and contains appropriate offsets.

Coordinate the PCR for possible base impacts, public announcement, and congressional
notification procedures

Coordinate and verify, through the Office of The Civil Engineer, Environmental Division
(HQ USAF/ILEV) (and NGB/CEV or HQ USAF/REXR when appropriate) that required
EIAP actions are complete.

Complete any required follow-up actions noted in the PCR approval or disapproval mes-
sage (see paragrapt.).

Ensure initiation of proper public announcement and congressional notification proce-
dures, to include security review clearance in accordance with AFl 35-205, Air Force
Security and Policy Review Program.

Maintain Change Control Number (CCN) integrity of model and non-model resources.

Enter approved PCR action into the Options database and pass as Programming Guidance
to SAF/FMB.

Ensure approved PCRs are included in the next update of programming documents.
SAF/AQ will:
Ensure details relating to system acquisition and weapon system supportability are correct.

HQ USAF/IL will:

Ensure that execution and budget year procurement of logistic support items are adjusted
to reflect all approved PCRs.

Coordinate (with NGB/CEV or HQ USAF/REXR when appropriate) MILCON, family
housing and real property maintenance requirements, EIAP, and all issues relating to facil-
ities support.

HQ USAF/SE will:

Ensure that proposed mission/force structure changes properly consider all safety-related
factors including, but not limited to, explosives and munitions storage and handling
requirements.

HQ USAF/XO will:
Ensure PCRs correctly identify operational readiness and training issues.

Ensure PCRs correctly identify factors relating to war readiness, including changes to the
War Reserve Materiel munitions, Readiness Spares Packages (RSPs), regional issues, etc.

SAF/FM will:
Ensure all appropriation managers review PCR.

Ensure a correctly priced PCR including, but not limited to, manpower and flying hours
actions.

Ensure the proposed offsets are appropriately costed, to include Foreign Military Sales/
Security Assistance impacts.

Review PCR for financial limitations imposed by OSD, OMB, or the Congress.
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« Help identify funding issues that may arise before the Operating Budget Review Commit-
tee (OBRC) and the Investment Budget Review Committee (IBRC).

* Ensure inclusion of command transfers during the budget year and out years (to include
BOS tails) for model and non-model costs which result from PCRs processed under this
instruction.

« Ensure sufficient funding is available to carry out proposed personnel actions (permanent
change of station, separation incentives, etc.).

*  SAF/FMB will task MAJCOM/FMA to provide D-22 exhibits for non-model command
transfers.

* SAF/FML (in conjunction with SAF/LL) will coordinate on all PCRs and accomplish
appropriate congressional notification.

5.5.7. SAF/LL will:

» Coordinate (in conjunction with SAF/FML) on all PCRs and accomplish appropriate con-
gressional notification.

5.5.8. HQ USAF/DP will:

* Verify military and civilian personnel impacts, issues, and cost/savings with SAF/
FMBOP.

* Assess impacts of proposed actions in training and availability of trained personnel
resources.

* In conjunction with SAF/FM, ensure sufficient funding is available and programmed to
carry out proposed personnel actions (permanent change of station, separation incentives
etc.).

« Recommend most cost effective forms of unit moves.
5.5.9. National Guard Bureau will:

* Coordinate all issues and requirements listed in paragfapl2s through5.5.8. within
Air National Guard channels, verifying impacts, issues and costs for Air National Guard
PCRs.

5.5.10. HQ USAF/RE will:

* Coordinate all issues and requirements listed in paragraphs 5.5.2 through 5.5.8 within the
Air Force Reserve, verifying impacts, issues and costs for Air Force Reserve PCRs.

5.5.11. SAF/GC will:
» Coordinate on all PCRs and accomplish appropriate legal reviews.

6. DoD and USAF Program Documents:

6.1. Program Elements. PEs are primary data elements in the FYDP. They are organized into 11
major force programs (MFP), 6 combat fooreented programs, and 5 support programs. SECAF
assigns PEs to IPTs and Panels according to their force structure or support function. Since some PE
may affect more than one Panel, cross-Panel coordination is an absolute requirement. The functione
DCS, or the Secretariat equivalent functional manager, will coordinate assignment changes to existing
PEs for approval by the SECAF.
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6.1.1. Creating or Changing Program Elements. For creation of, or changes to program ele-
ments, send requests, by letter or message, to HQ USAF/XPPE. Include the following informa-
tion:

« State whether the request is to create a new PE, or to change an existing PE.

» State the title of the PE.

« Justification for why this PE is needed, or why it should be modified. Include a recom-
mendation for which panel to assign this PE to.

e PE description.
* The action officer’'s name, office symbol, and telephone number.

HQ USAF/XPPE coordinates the request with the Air Staff and Secretariat, and then submits the
request to the Office of the Under Secretary of Defense, Program Analysis and Evaluation, for
approval.

6.2. DoD Distribution Controls. Do not disclose PPBS documents and supporting data bases out-
side the DoD or other governmental agencies not directly involved in the defense planning and
resource allocation process (e.g., OMB). The OSD office responsible for the PPBS phase to which the
document or data base pertains will consider requests for exceptions on a case-by-case basis. These
OSD responsible offices are the Under Secretary of Defense (Policy) for the Planning phase, the
Under Secretary of Defense (Comptroller)(Director, Program Analysis and Evaluation) for the Pro-
gramming phase, and the Under Secretary of Defense (Comptroller)(Program/Budget) for the Budget-
ing phase [see DoD Instruction 7045.7]. The responsible OSD office coordinates and approves
requests with the General Counsel.

6.3. Air Force Distribution Controls. The Air Force, by request, distributes to OSD and headquar-
ters elements of the Departments of the Army and the Navy. Sub-elements of those departments that
require information on Air Force programs should get it from their respective departmental headquar-
ters. The Air Force distributes program documents internally on a strict "need-to-know" basis (see
DoD 5200.1-RJnformation Security Program Regulation, June 1986, with Change 1 and 2, and
AFPD 31-4,Information Security.)

6.4. Requestsfor Distribution. HQ USAF distributes program documents to directorates at the Pro-
gramming Agencies. With specific, fully justified requests from the Programming Agencies, HQ
USAF may distribute documents directly to the subordinate commands immediately below MAJCOM
level.

6.4.1. HQ USAF/XP controls the distribution for the principal program documents; the OPRs
control supplementary documents (#d¢eachment 2).

6.4.2. Send all requests for program documents through the Programming Agencies to the HQ
USAF OPR. Do not use normal publications channels. Requests for new or increased distribution
must:

* Be signed at the command’s directorate level.

* Identify the using agency.

» Justify the reason for the request.

* Identify the total number now being received in the command’s headquarters.
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« Identify the Programming Agency’s focal point responsible for program document con-
trol.

6.4.3. In determining total requirements, Programming Agencies should:

» Use focal points or classified libraries that can make copies available to several offices in
order to minimize the number of copies needed.

e Using DoD 5200.1-R and AFI 31-401, Information Security Program Management, repro-
duce parts of documents when an individual office or subordinate command does not need
the whole document.

6.5. Limitationson Distribution to Contractors. Limit access to industrial firms under contract to

the Air Force on a strict "need-to-know" basis as provided in DoD 5200.1-R/AFI 31-401 and DoD
5220.22-R)ndustrial Security Regulation, December 1985 and AFI 31-60hdustrial Security Pro-

gram Management. Do not release entire documents. The USD(C) will consider requests on a
case-by-case basis. The commander responsible for procuring material, supplies, or services from
contractor or bidder may release or disclose only the classified information required to perform the
specific contract or to prepare a specific bid or quotation.

7. Process Timing--Calendar Year Schedule. Refer to Air Force POM Preparation Instruction (PPI)
and DoD Instruction 7045.7 for calendar of events.

LAWRENCE P. FARRELL, JR., Lt Gen, USAF
DCS, Plans and Programs
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Attachment 1
GLOSSARY OF TERMS

Terms

Air Force Corporate Structure—Embodies the corporate review process for HQ USAF. The primary
groups of the Corporate Structure are the Air Force Council, the Air Force Board, the Air Force Group,
the fourteen Mission and Mission Support Panels, and Integrated Process Teams. This structure increases
management effectiveness and improves cross-functional decision-making by providing aforum inwhich
senior Air Force leadership can apply their collective judgment and experience to major programs,
objectives, and issues. This process balances programs among mission areas, between force structure and
support, and between readiness and modernization. Only military or Department of Defense civilian
personnel assigned to the Air Staff or Office of the Secretary of the Air Force may serve as members of
the corporate structure,

AFC (Air Force Council)—Advises and makes recommendations to the Chief of Staff and Secretary on
major matters, including the responsiveness of Air Force plans and programs to national, Office of the
Secretary of Defense, Joint Chiefs of Staff, and Air Force objectives. The Vice Chief of Staff chairs the
AFC. Membership is at the Deputy Chief of Staff (three-star) level, corresponding Secretariat level, and
selected Directorate (two-star) level. The Special Access Required (SAR) Programs Oversight
Committee (SPOC) is a subset of the AFC and reviews programmatic issues for SAR programs.

AFB (Air Force Board)—Advises and provides recommendations to the Air Force Council (AFC) on

major programming and other staffing issues. In addition, the AFB conducts corporate reviews of the
resource allocation process, enhances the corporate decision process, and works to shape and refine
proposals prior to presentation to the AFC. The AFB has decision authority for issues submitted by the

Air Force Group (AFG). The Director of Programs chairs the AFB, except for purposes of budget
formulation and execution to include the Budget Estimate Submission (BES), Budget Review Cycle, and
President’'s Budget (PB), when it is chaired by the Deputy Assistant Secretary (Budget) (SAF/FMB).
Membership is at the General officer/Senior Executive Service level (para 2.2).

AFG (Air Force Group)— Advises and provides recommendations to the Air Force Board (AFB) on
major programming and other staffing issues. Conducts corporate reviews of the resource allocation
process, enhances the corporate decision process, and works to shape and refine proposals prior to
presentation to the AFB and the Air Force Council (AFC). The Deputy Director of Programs chairs the
AFG. Membership is at the Colonel/civilian equivalent level (para2.3).

Air Force Mission/Mission Support Panel—Advises and provides recommendations to the Air Force
Group (AFG) on major programming and other issues. Conducts corporate reviews of the resource
allocation process, enhances the corporate decision process, and works to shape and refine proposals prior
to the AFG. Serves as initial point of entry for Integrated Process Teams (IPTs) and issues requiring
corporate review. Chairs are designated by appropriate Deputy Chief of Staff/Assistant Secretary (para
2.4).

Budget Year(s)— he year(s) following the current fiscal year, and for which the budget estimate
submission (BES) is prepared. For example, if the current fiscal year is FY 1997, the budget year(s)
would be FY 1998-99.

Disconnect—An approved program which has become unexecutable because of a shortfall of resources
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to satisfy the content validated by Headquarters Air Force. Specific Air Force or Office of the Secretary
of Defense program budget decisions (PBDs) that change the program content or pace in the Planning,
Programming, and Budgeting System cycle are not candidates for disconnects in the following year’s

cycle.

D-22—Office of the Assistant Secretary of the Air Force, Financial Management and Comptroller,
Directorate of Budget Operations (SAF/FMBO) Financial Plan exhibit used as a vehicle to transfer Air
Force Operations and Maintenance funds between commands to include approved Program Change
Request actions for the budget year but not included in the President’s Budget submission.

EIAP (Environmental Impact Analysis Process)— he Air Force program that implements the
requirements of the National Environmental Policy Act of 1969 (NEPA), and the requirements for
analysis of environmental effects abroad under Executive Order 12114. Specific procedures are in AFI
32-7061, The Environmental Impact Analysis Process

Execution Year—The current fiscal year.

Fiscal Year (FY)—The 12-month period which begins 1 October of one year and ends 30 September of
the next.

FYDP—Future Y ears Defense Program. The official OSD document and data base which summarizes
Secretary of Defense approved plans and programs for the Department of Defense.

Initiative— A proposal for resources to initiate a new program (new start).

Integrated Process Teams (IPTs)-Fhe multifunctional working-level infrastructure for the Air Force
corporate structure. There will be only one IPT per Air Force major program or issue. |IPTsthat include
both operational and acquisition programs may form working groups or sub-1PTsthat specifically address
functional issues required by DoD direction, so long as these teams are multifunctional in nature. 1PTs
enter the corporate structure through the applicable Panel for issues requiring corporate review or
decision.

Offsets—Resources that are offered to "pay" for a Program Change Request action, disconnect, or
initiative.

Out Years—The years of the Air Force Program not included in the execution or budget years.

Program Change Request (PCR)-Bocument used to request an out-of-cycle change to the FYDP
program structure (during the execution and budget years). Can be initiated by Headquarters USAF, the
MAJCOMSs, or other programming agencies. Changes to the Air Force Program which begin beyond the
execution and budget years should be part of Program Agency initiatives or disconnects during the next
programming phase.

Prior Year (PY)—The fiscal year immediately preceding the current year (last completed fiscal year).
Also referred to as Past Y ear.

USAF F&FP (USAF Force and Financial Plan)— he data base that describes the Future Y ears
Defense Plan. The Air Force portion of the DoD FYDP, consisting of a series of classified volumes,
which shows (by program element code), a projection of the forces, manpower, and dollar resources
approved for the Air Force.
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Attachment 2

PROGRAM DOCUMENTSAND SUPPLEMENTARY PROGRAM DOCUMENTSLISTING

PROGRAM DOCUMENTS

Title Short Title

Aerospace Vehicles and Flying Hours (Annual) PA
e Vol I, Aircraft and Flying Hours by Mission Design Series
« Vol ll, Aircraft and Flying Hours by Command

« Vol Ill, Srategic Missiles, Cruise Missles and Remotely
Piloted Vehicles

e Vol IV, Sace Systems
Installations, Units, and Priorities (Annual) PD
e Section lll, Priorities (Annual)

SUPPLEMENTARY PROGRAM DOCUMENTS

Title Short Title
Flying Training Program FTP
Manpower and Organization PM

e Vol |, Regular Forces
* Vol ll, Reserve Forces

Operational Test and Evaluation Program PO
Tactical Air Missile Program PT
Technical Training Program PTT
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Attachment 3

SAMPLE PCR REQUEST MESSAGE
PRIORITY/ROUTINEZY UW RUEAHQAS5991 3251700
P R 201652Z NOV 96
FM HQ ACC LANGLEY AFB VA/IXPI/
TO RUEAHQA/HQ USAF WASHINGTON DC//XPP/XPPE//
RUEAHQA/OSAF WASHINGTON DC//AQ/FMB/FMC/FMBP//
RUEAHQA/HQ USAF WASHINGTON DC//RE/XOIXPPA/I
RHWRMPC/HQ AFPC RANDOLPH AFB TX//DPM/DPMR/DPMY /I
RUCVNAF/8AF BARKSDALE AFB LA//CVIDO/LGI//
RUVKAUS/10AF BERGSTROM AFB TX//CV/DO/LG//
RHWRATC/HQ AETC RANDOLPH AFB TX//XOl/
RUVAFMC/HQ AFMC WRIGHT PATTERSON AFB OH//LG/XP/XR/LGI//
RHCUAAA/HQ AMC SCOTT AFB IL//XPIDO/LG//
RUCLBBA/9AF SHAW AFB SC//CV/DOILGI/
RUVMDBC/12AF DAVISMONTHAN AFB AZ//CVIDOILGILA/I
RUCBACM/USCINCACOM NAS NORFOLK VA//33/34/3511
RUVMAAA/SM-ALC MCCLELLAN AFB CA/ILAC/LAFY/LASTIED//
RUVMDBC/355WG DAVIS MONTHAN AFB AZ/ICCII
RUCLFNA/347WG MOODY AFB GA/ICCII
RUCLBBA/20WG SHAW AFB SC//CCl/
RUEBBMA/23WG POPE AFB NC//CClI
RUVHBMA/57FW NELLIS AFB NV//CCI/
RUWTBWA/27FW CANNON AFB NM//CCI//
RUEAUSA/HQ NGB WASHINGTON DC//CF/XOl/
RHDJAAA/ANGRC ANDREWS AFB MD//DO/LG//
RUHVPAC/HQ PACAF HICKAM AFB HI//XP/PA/LG/FM//
RHFQAAA/HQ USAFE RAMSTEIN AB GE//XP/PA/LG/FM//
RUVHILL/OO-ALC HILL AFB UT//ILA/LAA/LAC/LAI/LIWIMMA/I
RUVHILL/DIR MAT MGMT HILL AFB UT//IMMA/MMS//
RUVAFMC/ASC WRIGHT PATTERSON AFB OH//TAF/TALI/TAE/XPF/YPD/YPL//
RUVRDAB/WR-ALC ROBINS AFB GA//LY-1//
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INFO ZEN/HQ ACC LANGLEY AFB VA//DO/LG/ICE/FMA/XPPCI//

[CLASSIFICATION]
SUBJECT: ACC PCR 97-01. A/OA-10 AND F-16 FORCE STRUCTURE ADJUSTMENTS

. ACC SUBMITS PCR 97-01 FOR INSERTION INTO THE AIR FORCE PROGRAM:
. MOVES 1 SON F-16/50 FROM CANNON AFB TO SHAW AFB.

. MOVES 1 SON F-16/40 FROM POPE AFB TO CANNON AFB.

1
A
B. MOVES 1 SQN A/OA-10 FROM SHAW AFB TO POPE AFB.
C
D

. DELETES THE 97/2 6 PAA ROBUST OF HILL AFB F-16/40 AND RETAINS THE
F-16/40 IN ATTRITION RESERVE. IN 97/4 THEY WILL BE MOVED TO CANNON AFB.
E. DELAYSTHE CONVERSION OF 6 WHITEMAN AFB A-10S TO OA-10S FOR
TWO QUARTERS TO MAINTAIN 20 FWE.

2. THISACTION ISMISSION CRITICAL TO ACCOMPLISH NOW TO STREAMLINE MAINTE-
NANCE SUPPORT BY CONSOLIDATING BLOCK 40 AND BLOCK 50 F-16 AIRCRAFT.

3. THISACTION HAS BEEN COORDINATED WITH AIR FORCE RESERVE COMMAND.

4. CURRENT AND PROPOSED FORCE STRUCTURE CHANGES FOLLOW:

A.

BASE
HILL

CAN-
NON

SHAW

POPE

WHIT
EMAN

ACFT
F-16/40
F-111

F-16/50

Al
OA-10

F-16/50
F-16/40
A-10

OA-10

PURP
CC
CcC

CcC
CcC

CC
CC
CcC

CcC

97/1
18
54

* * % ** CURRENT PROGRAM (98 BES) * * * * *

97/3 97/4 98/1-
B o )

[ I -
;NN -
10 NS -
i 0 )
---------- 18- 15—



BASE

HILL

CANNON

SHAW

POPE

WHITEMAN

5. MANPOWER IMPACTS:

BASE/UNIT
HILL
CANNON
SHAW
POPE

* * * * * PROPOSED PROGRAM (BES) * * * * *

TOTAL DELTA O

6. FLYING HOUR CHANGES:

ACFT
A-10
OA-10
F-16
A-10
OA-10

ACFT PURP
F-16/40 CcC
F-111 CcC
F-16/40 CcC
F-16/50 CcC
F-16/50 CC
A/OA-10 CC
A/OA-10 CC
F-16/40 CcC
A-10 CcC
OA-10 CcC
OFFICER
-8
+8
-2
+2
PE MAJCOM
27131 ACC
27418 ACC
27133 ACC
52713 AFRES
52718 AFRES

(FY 98-03)

ENLISTED

97/1 97/2 97/3 97/4
1<
Y. T S— 18- 0
p i —
[o I—

Y/ S — pc —
1< NS  —
________________________ 18------
18 - S S—
{7 — 0
s 18-

CIVILIAN DELTA

0 -82

0 +104

0 +64

0 -86

0 0
FYg7 FY 98------- .
NC \[oR— -
NC \[oa— -
- 720 \[oam— -
+1440
-1440

7. FUNDING CHANGES (DOLLAR VALUESIN THOUSANDYS):
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CMD  ACFT PE APPN CAT FY 97

ACC F-16 27133 3400 MODLF - 1562
27578 3400 52900 + 700

AFR A-10 52713 3740 MODLF +1600

AFR OA-10 52718 3740 MODLF - 1600

SAVINGSASA RESULT OF THISPCR TOTALS $862K. ACC PROPOSESTO APPLY

THESE SAVINGS TO OUR HIGHEST UNFUNDED REQUIREMENTS. THERE ARE NO OFFSETS
GENERATED BY FOREIGN MILITARY SALES OR SECURITY ASSISTANCE PROGRAMS.
THERE ISNO CHANGE TO FY98 AND OUT FUNDING.

8. FACILITY REQUIREMENTS:

A. MILCON: POPE AFB MILCON REQUIREMENTS FOR A F-16/40 LANTIRN MX
FACILITY ESTIMATED AT $1.5M ARE DELETED. NO MILCON REQUIREMENTS FOR
CANNON AFB ARE EXPECTED.

B. O&M: CANNON AFB O&M REQUIREMENTS TO RENOVATE THE EXISTING
F-111 PAVE TACK MX FACILITY INTO A F-16/40 LANTIRN FACILITY ARE
ESTIMATED AT $0.7M.

9. THE APPROPRIATE ENVIRONMENTAL IMPACT ANALY SES PROCESS (EIAP) ACTIONS
HAVE BEEN INITIATED, TO INCLUDE ALL NATIONAL ENVIRONMENTAL POLICY ACT
REQUIREMENTS AND A CLEAN AIR CONFORMITY ANALY SISDETERMINATION. A PROP-
ERLY COMPLETED AF FORM 813, REQUEST FOR ENVIRONMENTAL IMPACT ANALYSIS, IS
BEING FORWARDED UNDER SEPARATE COVER.

10. CHANGES TO MOBILITY AND WAR AUTHORIZATIONS ARE NOT APPLICABLE.

11. HQACCPOCISLT COL MILLER. DSN 574-2276 (VOICE AND CLASSIFIED
FAX), OR DSN 574-1677 (UNCLASSIFIED FAX).

12. THE FORCE STRUCTURE PORTION OF THIS PCR ISDECLASSIFIED UPON
CONGRESSIONAL NOTIFICATION. OUTYEAR FUNDING STREAMS ARE DECLASSIFIED
ON AUGUST 1, 2007.

BT
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